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EXECUTIVE SUMMARY  

The Investment Development and Export Advancement Support (IDEAS) Project (referred to 

hereinafter as the “Project”) in the first year of implementation, has undertaken a series of activities 

in the four components, aimed to establish the foundations for future growth in investment and 

export initiatives in Macedonia.  

As the project was launched on December 28, 2011, during the first few months, the team worked 

on preparing the work plan for the first fiscal year (FY), with extensive participation by the 

Government of Macedonia (GoM). The FY 2011 (FY11) work plan (WP) was approved in April 

2011, about the time that the team had already started implementing urgent activities that the 

United States Agency for International Development (USAID) approved before the official WP was 

approved. With this in mind, the first year was shortened into actual 8 months for implementation.  

During June 2011, Macedonia had parliamentary elections. The project’s main partners—government 

institutions—underwent changes in management, staff, and reorganization of responsibilities; thus, 

this situation contributed to slower dynamics for realization of the planned activities. Some activities 

were postponed for the Project’s second year. However, besides these constraints, during the FY11, 

the Project focused on initial launching of key initiatives that will serve as the groundwork for the 

activities planned for the following years. 

During the reported period, the USAID IDEAS Project implemented the following key achievements: 

 Introduced and increased awareness of the Project as a USAID-funded project among current 
stakeholders: government institutions and the private sector. 

 Organized a “workshop on developing a consistent approach in the preparation of 

competitiveness programs” and “workshop on creation of a monitoring and evaluation 

framework for industrial policy implementation.” The outputs of these events have set the 

basis for all future activities of the Inter-Ministerial Expert Group (IMEG) and the project in 

the field of Industrial Policy (IP) implementation. 

 Conducted a cost-benefit analysis of the benefits available to Technological Industrial 
Development Zones (TIDZ) investors. 

 Held a “workshop on building team cohesion, increasing industrial policy awareness and 

strengthening the basic outreach skills” among IMEG members, the Ministry of Economy 

Industrial Policy and Competitiveness Department, and the Cabinet of the Deputy Prime 

Minister for Economic Affairs (DPMEA).  

 Worked on the Strategic Framework and Business Model for the Agency for Foreign 

Investments and Export Promotion, which is extended in three phases. In the completed 

Phase I, the project prepared a baseline analysis of Invest Macedonia, recommending a new 

organizational structure and mechanisms for coordination with other government agencies. 

This initiative consists of two more phases: Phase II, Sector Selection and Typology of Firms, 

and Phase III, Service Offerings and Support for Exporters. Both phases have been launched 

during the reported period and will be completed by the end of October. 

 Organized Export Promotion Training for economic promoters of the Republic of Macedonia, 

as a joint effort with other donors present in the country. The main objective of this activity 

was to introduce the economic promoters with their new responsibilities in the area of 

export promotion and to transfer knowledge and best practices from implemented donor 

programs. 

 In the field of Continued Professionalization of the Public Procurement System, the Project 

drafted the Catalogue of Competencies for the Public Procurement Officers, which is planned 

to be encompassed in the Overall Catalogue of Competencies for Civil Servants. The Public 

Procurement Bureau PPB officials finalized the Catalogue and submitted it to the GoM for 
review. 
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 Organized a study tour in Belgrade, Serbia, for PPB representatives to gain knowledge on the 

practices related to the public procurement (PP) system, or more precisely, exchange 

experiences about the legal status of the PP authority. 

 Drafted an action plan for further development of the eProcurement system for 2011–2012. 

 Assisted the four national chambers of commerce in the process of building capacities to 
become a relevant counterpart of the GoM by creating elaborated policy papers. 

 Launched the project’s website www.ideas.org.mk. 

 Initiated collaboration with the business media outlet “Kapital” on publicizing project-related 

articles aimed at increasing the public’s awareness of the Project’s successes and efforts given 

in the direction of creating a good institutional environment for investment and export 

facilitation. 

 Engaged four interns with various academic backgrounds to be a part of the project’s 

Internship Program. 

http://www.ideas.org.mk/
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1. FY11 COMPONENT SUMMARY RESULTS  

1.1 COMPONENT A—Foreign Direct Investment (FDI)/Domestic 

Investment (DI)/Export Facilitation and Investment Aftercare 

Improved 

1.1.1 Theme 1: Implementation of the new GoM industrial policy for enhanced 
inter-ministerial coordination and streamlining of DI, FDI, and aftercare 

In fiscal year 2011(FY11), the project planned to undertake a set of activities for Industrial Policy (IP) 

implementation and for streamlining domestic investment (DI), foreign direct investment (FDI), and 

investment aftercare. These activities were planned to be implemented through five special projects. 

Based on reasons mentioned in the Executive Summary to this report, the project managed to 

successfully implement three out of the five planned special projects. The main accomplishments 

were achieved in the following special projects: 

SP-Y1-IPI No. 1 

 Hold a workshop on developing a consistent approach in preparing 
competitiveness programs 

 Create a monitoring and evaluation framework for industrial policy 

implementation 

In May and June 2011, the project held 

two workshops, which Slovenian 

consultant Mateja Mesl delivered. The 

participants—members of the Inter-

Ministerial Expert Group (IMEG) for 

Industrial Policy Implementation—

obtained information and knowledge 

about various aspects and stages of the 

industrial policy implementation process. 

Based on the work carried out at the 

events (i.e., input that participating IMEG 

members provided and statistical data 

collected thereafter) during July and 

August, the consultant prepared two 

reports containing two key documents for 

establishing a more efficient and effective 

industrial policy: (1) Action Plan for 

Industrial Policy Implementation, 2012–

2013, and (2) Monitoring and Evaluation (M&E) Framework for industrial policy implementation. 

These two reports were submitted to the USAID Mission, Ministry of Economy (MoE), and Cabinet 

of the Deputy Prime Minister for Economic Affairs (DPMEA). 

As final outputs for this activity, the Action Plan and M&E Framework set the grounds for all future 

activities of the Macedonian institutions and the project in industrial policy implementation. The 

former identifies not only concrete activities that responsible institutions need to implement in all 

five IP areas of intervention but also a large number of actions aimed at improving the overall 

industrial policy implementation structure. The latter contains the M&E methodology and structure, 

as well as a list of indicators against which the IP implementation should be monitored in the future. 

Both documents offer recommendations on the steps that the GoM should undertake in the near 

future to establish a viable, sustainable, and efficient system for IP implementation. In the coming 

period, the Action Plan and the M&E Framework will be aligned with the economic program of the 

new Government for 2011–2015 and subsequently submitted to IMEG and Competitiveness 

 
Photo credit: Project staff member 

Mateja Mesl, the consultant, provides an introduction 

on how to develop a consistent approach for preparing 

the competitiveness programs for IMEG members. 
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Committee of Ministers (CCOM) for approval. Significant assistance will be provided by the Project 

to the MoE and the Cabinet of the DPMEA to successfully complete these processes. 

Deliverables: 

 Action Plan for Industrial Policy Implementation, 2012–2013 

 Monitoring and Evaluation Framework for Industrial Policy Implementation 

SP-Y1-IPI No. 2  

 Conduct a cost-benefit analysis of the benefits available to Technological 

Industrial Development Zones (TIDZ) investors 

The project engaged Raphael Aldrete to conduct an analysis of costs and benefits of two existing 

investments in TIDZ Bunardzik (i.e., Johnson Controls and Johnson Matthey) in context of the 

amount of incentives they received from the Government of Macedonia (GoM) and the effects they 

produced for the Macedonian economy. The consultant spent a week in Skopje at the end of June on 

a fact-finding mission. The project staff, local consultant Marjan Nikolov from the Center for 

Economic Analysis, and Invest Macedonia staff assisted on the Project. The data collection included 

information about the system of benefits and incentives available to foreign investors in Macedonia, 

related legislation, and other investor-specific data (e.g., amounts of duties forgone, incentives 

actually received, and statistical indications of the impact that these two investments had on the 

Macedonian economy regarding employment, foreign trade balance, engagement of the local supply 

base, and other factors). 

The outputs of this activity are two deliverables: (1) Report on the Cost-Benefit Analysis of the 

Incentives Available to TIDZ Investors, which provides an ex-post analysis of the two existing 

investments; and (2) tailored Excel spreadsheet that will enable Invest Macedonia to carry out ex-

ante analyses of potential investment deals by running various incentive scenarios. Both documents 

will be submitted to USAID in October. 

These documents will increase the capacity and competence of Invest Macedonia to engage in 

negotiations on the commercial terms of all future investments in Macedonia, whether located inside 

or outside the TIDZ. By enabling Invest Macedonia to make competent investment deals supported 

by sound and measurable arguments that will subsequently be proposed to GoM for a final decision, 

this special project (SP) will directly influence the effectiveness and efficiency of the FDI process.  

Deliverables: 

 Report on the Cost-Benefit Analysis of the Incentives Available to TIDZ Investors 

 Tailored Excel spreadsheet that will enable Invest Macedonia to carry out ex-ante analyses of 

potential investment deals by running various incentive scenarios 

SP-Y1-IPI No. 3 

 Hold an event to build team cohesion, increase industrial policy awareness, and 

strengthen basic outreach skills among IMEG members, MoE IPCD, and the 

DPMEA Cabinet 

The project organized a 3-day seminar with an objective of building team cohesion, increasing 

industrial policy awareness, and strengthening the basic outreach skills of IMEG members, the 

Ministry of Economy Industrial Policy and Competitiveness Department, and the Cabinet of DPMEA. 

To extend stakeholder diversity, the Project also invited representatives of the most relevant CoCs 

in Macedonia.  

The seminar took place in hotel Montana, Krusevo, from 21–23 September. Prof. Dr. Raymond 

Saner and his organization Center for Socio–Economic Development (CSEND) designed and led the 

seminar. CSEND has impressive experience in designing and implementing comprehensive 

institutional development and capacity-building programs leading to the adoption of best managerial 

practices in the public sector. One of CSEND’s main objectives is to enhance effective interfacing 
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among various social, economic, and 

political actors and to strengthen better 

governance through multi-stakeholder 

dialogue and free exchange of information. 

CSEND focuses primarily on developing 

the learning capacity of institutions 

through human resources development 

and management system reform. A United 

Nations Industrial Development 

Organization (UNIDO) representative also 

participated.  

The seminar offered participants an 

opportunity to learn more about IP and 

the importance of the coordination and 

collaboration in its context through use of 

various didactic methods (e.g., stakeholder 

mapping, analysis of case studies, and 

simulation exercises). The UNIDO representative Manuel Albaladejo presented to the participants 

solid evidence of a link among economic growth, industrialization, and structural changes, along with 

information about UNIDO work in helping countries collect industrial intelligence. He emphasized 

providing participants with information about Macedonia’s position on industry development 

compared with other countries in the region and the European Union (EU).  

The seminar’s principal accomplishments were that it increased participants’ knowledge about IP 

issues and strengthened the links among the IP implementing institutions, which are expected to 

result in more efficient and effective coordination and collaboration in the future.  

SP-Y1-IPI No. 4 

 Design and draft functional requirements for a web solution that will offer 

comprehensive and organized information about industrial policy competitiveness 

programs 

Because of the short duration of Project Year 1 and the extended efforts invested in implementing 

other industrial policy initiatives, the project moved this activity to the second year of 

implementation. This activity will be included in a comprehensive SP, which will include not only the 

design but also the development and implementation of the web solution that should improve the 

level of information that the business community receives on IP measures and the access of 

individual companies to specific incentives.  

SP-Y1-IPI No. 5 

 Conduct a comprehensive baseline assessment of the current system for foreign 
investment facilitation and aftercare 

 Research and document international best practices for FDI facilitation and 
aftercare 

 Develop and design options that are the most suitable for Macedonia, which will 

be presented to GoM 

In September 2011, the Project and USAID mission revisited this SP in light of new developments 

that occurred after June 2011 parliamentary elections in Macedonia—namely, in establishing the 

institutional structure for the next 4-year period, the Government confirmed its determination to 

maintain the existing model of multi-institutional treatment of the FDI issues, which includes the 

Agency for Foreign Investments, FDI ministers, and Directorate for Technological Industrial 

Development Zones. It also appointed a second minister for FDI.  

 
Photo credit: Project staff member 

Members of the IMEG are working on an exercise on 

better governance through exchange of information 

and dialogue. 
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In discussions with USAID, it was determined that it would not be productive for the Project to 

initiate an assessment of the institutional FDI set up that GoM has just re-enforced. The Project will 

thus modify its activities in this area in next year’s WP and will focus instead on the system of 

aftercare activities that Invest Macedonia (or more correctly, should be) implemented but are 

currently very weak.  

Other Component Activities 

 Assess the current functioning of the system for industrial policy implementation to identify 
potential areas of assistance 

 Based on the assessment, propose actions aimed at strengthening the role and the capacity of 

MOE IPCD to perform its responsibility related to industrial policy implementation 

 Based on the assessment, develop charter and work program for IMEG, including clear 

operating rules and procedures, efficient internal structure, and specific roles and 

responsibilities. 

The above three activities are linked closely to the work that took place under SP-Y1-IPI No. 1, and 

the implementation was occurring concurrently. In fact, the assessment of the existing system for 

industrial policy implementation was carried out as part of the process of identifying the 

organizational structure necessary for implementing the Action Plan for 2012–2013 and the 

Monitoring and Evaluation Framework for Industrial Policy Implementation.  

In extensive discussions about the project, the consultant contracted for implementing SP-Y1-IPI 

No. 1, MoE IPCD, and the DPMEA Cabinet. This implementation was carried out while drafting the 

Action Plan and M&E Framework. It was determined that the implementation structure provided in 

the Industrial Policy document—although very advanced in terms of coordinating the large number 

of involved institutions—still lacks a strong institution to direct the overall coordination and 

operative management of the implementation process. The shortcomings of the existing system, as 

well as the recommendations for its improvement (i.e., strengthening the MoE’s role in the overall 

process for implementation, monitoring, and evaluation) are included in the Action Plan for Industrial 

Policy Implementation, 2012–2013, which is expected to be finalized and submitted to the CCOM 

and GoM for adoption in November 2011. In the second year of implementation, the Project plans 

to support the preparation of comprehensive rules and procedures for industrial policy 

implementation, which will include and be based on action plan recommendations. 

The action plan also will include useful information that will help the project identify potential areas 

of assistance in context of industrial policy to be supported in year 2.  

 Actively participate in planning a one-stop-shop (OSS) for investment licenses and permits by 

advising the WG that DPMEA established for this purpose, and closely collaborate with EU 

advisors assigned to design the OSS concept. 

The launch of the EU project on the OSS was delayed significantly for technical and procedural 

reasons. Thus, their mission started as late as September 2011. The project met with EU advisors 

and the DPMEA Cabinet representative and was informed of its plans for the next period, which are 

still only generally defined. At the meeting, the Project offered to participate in the working group’s 

work, which is (should be) established for designing the OSS concept and thus will contribute to the 

process with its past expertise and experience. It also asked to be updated regularly on the 

developments. 

The project will continue to closely follow all activities in the area of OSS development to gain 

enough information to determine the type and extent of its future assistance.  

1.1.2 Theme 2: Development and Implementation of a comprehensive export 

promotion strategy and trade policies to support exports 

During the reporting period, activities focused on not only defining the strategic framework and 

description of the services that Invest Macedonia would offer in the area of export promotion but 
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also designing the export promotion and export readiness programs for MoE. The following main 

accomplishments were achieved: (1) creation of a strategic document, Organizational and Strategic 

Design for the Agency for Foreign Investments and Export Promotion (Invest Macedonia); (2) organization 

of training tailored to economic promoters, with an emphasis on the export promotion services 

they should provide; and (3) analysis on export-ready companies and on companies with export 

potential in various sectors, and design of the action plan and measures for the GoM programs for 

export readiness and export promotion programs. 

SP-Y1-Export No. 1 

 Develop a strategic framework and business model for the Agency for Foreign 

Investments and Export Promotion (Invest Macedonia)  

This activity consisted of three phases: 

Phase 1: Organizational and Strategic Design. The objective Phase 1 was to complete a 

baseline analysis of Invest Macedonia, propose how the organization should carry out its mission, 

recommend its organizational structure and mechanisms for coordinating with other government 

agencies, prepare an action plan for implementation, and advise on export promotion metrics. Phase 

I was completed in June. 

Phase 2: Sector Selection and Typology of Firms. Objectives of Phase 2 are to recommend 

the sectors that have the greatest ability to increase exports, drive production, and increase jobs and 

to identify types of enterprises in these key sectors that have the highest potential for export 

growth. During Phase 2, an analysis will be conducted that will cover two main vantage points:  

 Quantitative Analysis—filter sectors and products based on metrics such as addressable 

market demand and growth trends  

 Qualitative Analysis—incorporate development-objectives and consider nuanced sector 

constraints that may not be apparent in the quantitative analysis 

Phase 3: Service Offerings and Support for Exporters. Objectives of Phase 3 are as follows: 

 Describe products and service development programs that the Agency offers to exporting 

companies. Recommendations will include business processes that will ensure organizational 

effectiveness of the key departments in Invest Macedonia (e.g., setting specific work activities, 
including times and places, a beginning and an end, and clearly defined inputs and outputs). 

 Review the cost-sharing grant schemes that MoE administered, as well as international best 

practices and a description of the proposed grant scheme or other co-financing arrangements 

for the exporters. This description will include key characteristics of selection criteria, how 

the grant or co-financing application will be managed, and eligibility and evaluation criteria.  

Phases 2 and 3 will be completed by the end of October 2011.  

Deliverables: 

 Strategic Framework and Business Model Project for Invest Macedonia: Organization and 
Strategic Design 

 Sector Selection and Typology of Firm Analysis  

 Invest Macedonia Service Offerings  

SP-Y1-Export No. 2 

 Export promotion training for the economic promoters of the Republic of 

Macedonia 

A training and panel discussion about export promotion was held from 6–7 July 2011 at the 

Parliamentarians Club in Skopje. The objective of the training activity was to introduce economic 

promoters to their new responsibilities in export promotion and to transfer knowledge and best 
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practices from implemented donor 

programs. The training was attended by 40 

participants, economic promoters, and 

MoE, Invest Macedonia representatives. 

The first day of training included a 

program overview introduction of the 

promoters’ new responsibilities; a 

presentation on Macro Environment for 

Export Promotion; and presentations on 

the various subjects (e.g., USAID IDEAS 

project, AgBiz Program and the 

Macedonian Competitiveness project 

[MCP], Macedonian Association of 

Processors [MAP] and Wine Association 

presentations, Private Agribusiness 

Exporting Company presentation); and a 

general discussion. 

The second day of training included a 

presentation about Market Research Methods and Data Mining by a Dutch Centre for Promotion of 

Imports from Developing Countries (CBI) representative; followed by a panel discussion; and then 

presentations by GIZ, SIPPO, and USAID’s MCP representatives. 

The training event was important from the perspective of the donor coordination, keeping in mind 

that it was implemented as a joint effort for all donors involved in the export promotion activities. 

Beside USAID Investment Development and Export Advancement Support (IDEAS) Project, other 

stakeholders participated to the activity, including the USAID AgBiz Program and USAID 

Macedonian Competitiveness Project (MCP), the Swiss Import Promotion Program (SIPPO), the 

German International Cooperation (GIZ) and the Centre for Promotion of Imports from Developing 

Countries (CBI). 

Deliverables:  

 Final written report about export promotion training 

SP-Y1-Export No. 3 

 Develop CRM and Training Activities for Promoters 

This activity was postponed for FY12. 

1.1.3 Theme 3: Continued Professionalization of the Public Procurement system 

Booz Allen Hamilton engaged and subcontracted the Center for Solutions and Reforms 

REFORMIKO to implement activities in the Public Procurement (PP) area in conjunction with 

relevant stakeholders, as a professional organization with recognized expertise in this area. Since the 

end of July 2011, REFORMIKO has been implementing various activities oriented toward (1) 

improving the status and capacity of the Public Procurement Bureau (PPB) and public procurement 

profession, and (2) increasing the usage and promotion of the eProcurement system. For this report, 

the activities undertaken and completed up to 30 September 2011, as well as activities that are to be 

undertaken up to 31 December 2011 (as per the subcontract), will be presented. By 30 September 

2011, the following activities were undertaken and completed. 

SP-Y1-PP No. 1 

 Improving the status and capacity of the PPB and public procurement profession 

 

Photo credit: Project staff member 

Opening session of the two-day training/panel discussion on 
Export Promotion 
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Catalogue of Competencies for the Public Procurement Officers  

The REFORMIKO team worked on drafting the Catalogue of Competencies for the PP Officers. For 

this purpose, the team worked closely with PPB staff, but it also had meetings and communication 

with the Ministry of Information Society and Administration (MISA), as institution responsible for 

professional and educational development of the civil servants (including PP officers) and for 

development of the Overall Catalogue of Competencies for Civil Servants. The Catalogue is now 

finalized and endorsed by PPB officials, and the IDEAS Team will launch activities to promote the 

Catalogue among the contracting authorities (CA). Having this document makes it easier for the CA 

to appoint competent and qualified staff to work on public procurements and will contribute toward 

developing and strengthening the PP profession.  

Study Tour to Belgrade, Serbia 

To collect information about other countries’ experiences relating to the PP system—especially the 

legal status of the PP authority, training system (providers, curriculum, software tool), and 

certification of the PP officers—the five-member delegation, consisting of Macedonian PPB 

representatives (i.e., Mr. Aleksandar Argirovski and Mr. Kiril Karanfilov) and the REFORMIKO team 

(i.e., Elena Stamatoska, Samir Latif, and Darko Janevski), travelled to Belgrade, Serbia. During their 2-

day stay in Belgrade, the delegation attended several meetings with relevant public authorities and 

private companies. 

During these meetings, topics such as the following were discussed in detail: legal status of public 

procurement authority and the contracting authorities in general, legal provisions relating to the 

training process and certification of public procurement officers, along with their practical 

implementation, using software tools to conduct training and examination; and eProcurement system 

specifics. The knowledge acquired from this study tour will be used and reflected adequately in 

several upcoming deliverables, including the Comparative Study (Analysis), Report on the 

Assessment of the Training Program, and Technical Specification for Training Software.  

Technical Specification for Training Software 

The specialized and continuous PP training program so far has been conducted without much use of 

information technology (IT), except for routine email communication with the program’s trainers 

and trainees. Because at least two training sessions are organized each month (attended by roughly 

40 participants), it was necessary for PPB staff involved in organizing the trainings and examination to 

use an IT tool to facilitate the entire process. Based on the needs described by PPB staff and the 

similar software applications that were reviewed (including the Serbian experience), REFORMIKO 

experts drafted a technical specification. This specification was shared with relevant PPB staff who 

offered useful suggestions, which were incorporated into the final version. The PPB will use the 

technical specification in the upcoming tendering process (i.e., based on this specification, the 

selected software company will develop the functionalities). 

Internship Program 

Two young people were engaged through the project to work as interns within PPB for 6 months. 

The PPB staff and REFORMIKO team trained these interns and provided them with continuous 

instruction so that they could better understand their tasks and fulfill their roles. According to PPB 

management, the interns already are providing valuable assistance.  

Deliverables:  

 Catalogue of competencies. A catalogue of competencies for officials involved in the PP, 

which will be included in the Overall Catalogue of Civil Servants 

 Training (software) needs. Consultants developed technical specification for specialized 

software for conducting the training (e.g., registration of candidates, test generator, training 

calendar, training evaluation). 
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SP-Y1-PP-#2 

 Increase usage and promotion of the eProcurement system 

Action Plan for further development of the eProcurement system, 2011–2012 

The REFORMIKO team drafted an action plan for further development of the eProcurement system 

for 2011–2012. The action plan encompassed the latest developments, particularly requests and/or 

government conclusions in relation to the eProcurements, such as the need to procure new 

hardware, introduction of electronic tools for low-value procurements, and the need for legislative 

modifications. All these novelties are aligned with the broader goals of the public procurement 

policy. The PPB Director endorsed the final version at the end of August 2011. The action plan will 

be used as guidelines to PPB and in general to creators of the Government policy as to 

what/when/how should be undertaken in the upcoming period to achieve the eProcurement goals 

promptly and efficiently. 

Model contract for procurement of software application development 

REFORMIKO experts drafted the model contract and incorporated the comments and proposals 

that PPB and MISA provided during the drafting process. REFORMIKO experts also composed an 

explanatory note to help users better understand the goal, specifics, and manner of usage of this 

contract. REFORMIKO and PPB plan to organize a broader presentation of the model contract. 

REFORMIKO experts are ready to help those contracting authorities that will use (and adapt) the 

contract for procuring specific software application. 

Deliverables:  

 Action plan for further enhancement of the eProcurement system developed 

 Model contract for procuring software development finalized and promoted 

Ongoing work 

The following ongoing activities will result in improved capacity of the PPB and public procurement 

profession and in increased usage and promotion of the eProcurement system: (1) conduct 

comparative analysis regarding PPB status, specialized training, and mandatory certification, (2) 

review current eProcurement system, (3) provide technical support for upgrading and proper 

functioning of the e-procurement system, and (4) facilitate process of issuing bank guarantees in 

electronic form. In the next reporting period, these and other activities to be undertaken, along with 

end-of-year outcomes, will be presented. 
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1.2 COMPONENT B—PUBLIC-PRIVATE DIALOGUE (PPD) 

ENHANCED 

After a series of consultation sessions with all stakeholders, the project managed to create the 

necessary conditions for creating a sustainable public-private dialogue (PPD) process. The four 

national chambers of commerce (CoC) were assisted in the process of building capacities to become 

a relevant counterpart of the GoM by creating policy papers. The CoCs selected and supported four 

policy papers on various issues. The CoCs also accepted our proposal to not only formalize a team 

consisting of professionals within their structure who specialize in policy papers but also establish a 

requirement that this team will review all proposals and initiatives before they are publicized. This 

represents the key improvement of the private sector’s position as a stakeholder in the PPD process 

and offers a lasting and sustainable solution. 

With GoM counterparts, the project was able to identify roles and assistance opportunities for the 

main PPD mechanisms: the NECC, the Economic–Social Council (ESC), and the Regulatory Impact 

Assessment (RIA)/ENER [i.e., Unique National Electronic Register of Regulations] process, as well as 

intensified consultations with several media institutions regarding improving awareness and 

knowledge on PPD in the society. As result of these activities, we determined the priorities to be 

addressed in our assistance in Year 2 of the Project, in complete synchronization with our 

counterparts’ needs and interests.  

SP-Y1-PPD No.1 

 Help CoCs create policy papers focused on export and investment.  

As result of our efforts, the four national CoCs decided to improve their current setting. They 

accepted our proposal to assign a team of professionals within their structure, working on producing 

policy papers based on analysis and elaboration. The team will communicate regularly and directly 

with their counterparts at public institutions, thereby providing the most efficient way to perform 

PPD. The team will be officialized in its legal acts, making it their obligation to review all proposals 

and ideas before being publicized. These CoCs worked with our experts to create policy papers 

addressing various issues focusing on export and investment, while learning from the process and 

strengthening their internal capacities. After the process was completed, four policy papers were 

developed, as listed below. 

Deliverables: 

After the process was completed, the following deliverables were created: 

1) Two policy papers (i.e., policy memorandum and background document) were created: 

– Macedonian Chambers of Commerce: policy paper focused on export and 

investment in the field of development of rural tourism in Macedonia. (Expert: Rozalija 

Karcicka-Vasilevska) 

– Economic Chamber of North-West Macedonia: policy paper focused on export and 

investment in the field of wood and furniture industry in Polog region. (Expert: Nebi Jusufi) 

2) Two policy memorandums were completed in accordance with the TOR: 

– Economic Chamber of Macedonia: Policy paper focused on boosting of export 

through the application of autonomous measures in the food industry 
(background document ongoing, expected November 2011) 

– Macedonian ICT Chamber (MASIT): Policy paper for unique value proposition for 

the Macedonian software and IT services industry 

(background document ongoing, expected December 2011) 
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SP-Y1-PPD No. 2 

 Training with the public and private sector on the RIA mechanism and the 

benefits of the ENER system, and review and identification of possible 

improvements. 

A series of coordination meetings and consultations was held with a team of officials from the 

Cabinet of the Vice-Prime-Minister for economic issues, led by Mrs. Popovic-Trajkova, Head of the 

Department for Economic Policies and Regulatory Reforms. The approach and the specific activities 

in this area were determined, resulting in a scope of work planned to be submitted for approval. We 

jointly analyzed the strategic documents and the review analysis that the GoM and its experts 

performed, identifying weak points and issues to be solved and thereby defining the need of support. 

However, because of changes in the personnel structure of the Cabinet of the Vice-Prime-minister 

for Economic Affairs and the ongoing review of the GoM’s plans in the field of RIA and PPD, at 

request of the Cabinet, the scope of work will be submitted for approval at the beginning of 

November instead, including amendments in the GoM procedures for an institutionalized and 

sustainable PPD. 

We agreed to build on the achievements made so far and coordinate our efforts with various 

projects performed and still ongoing in PPD (Organization for Security and Cooperation in Europe 

[OSCE], British program) and to provide our support in accordance with the needs that the Cabinet 

of the Vice-Prime-minister emphasized for economic issues as the national coordinating point for 

PPD. 

SP-YI-PPD No. 3 

 Workshop with the media on PPD and its various mechanisms and advocacy 

approaches 

The activities with the media, including the workshop on PPD, were delayed for year 2 of the 

Project as result of the delayed preparation phase of the public administration for the initiation of 

NECC, ESC, and RIA/ENER activities and the ongoing promoting of policy papers in the public. 

Moreover, USAID’s policy of low media visibility during elections was key for the Project’s decision 

to postpone this event. 

In the past period, arrangements were agreed on with the media regarding the event, and we expect 

it to be realized no later than December 2011, in complete coordination with our stakeholders in 

the public and private sector regarding the contents to be presented. 

SP-Y1-PPD No. 4  

 Provide advocacy for best practices, knowledge sharing, and training for 

Macedonian CoCs 

In collaboration with the CoCs, our focus in FY11 was in line with creating new teams of 

professionals responsible for policy paper creation, RIA/ENER, and the PPD process as a whole, and 

working directly on their status in the institution and their ability to create relevant policy 

documents. These two are the main preconditions for any other activities. 

The activities connected to education sessions about knowledge sharing, best practice presentation, 

and specific training for CoC staff were delayed for year 2 because the existent human resources of 

the CoCs were insufficient for such a systematic approach. As soon as these teams are operational 

(by December 2011), we expect the series of seminars and education sessions to be realized, as 

planned, addressing the right people and thereby achieving maximum effect. 

Other Component Activities 

In addition to specified activities, under the planned support of the National Enterpreneurship and 

Competitiveness Council (NECC), in FY11, we supported the realization of the annual national 

survey on competitiveness for the Republic of Macedonia, as part of the annual report of the World 
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Economic Forum (WEF), thereby making it possible for Macedonia to remain listed in this very 

significant report and provide its position on the global competitiveness review. This activity was 

realized at the request of the GoM and is expected to arise again in FY12. 

 

1.3 ISSUES 

 The Project initially consisted of three components, instead of the current two. The 

Component C: Legal Framework on Planning and Permitting of Construction Land is Improved 

and Government Capacity to Implement New Laws is Enhanced, which was originally included 

in the Project’s Request for Proposal and Booz Allen’s proposal, has been removed from the 

Y1 Workplan, in agreement with USAID’s letter dated April 27, 2011. Considering that the 

GoM has been proactive in reforming the legal framework for land management, and other 

USAID projects have provided substantial assistance to the government in terms of IT 

support, capacity building, and legal implementation, USAID has decided to reevaluate the 

relevance of the Project’s Land Component until further notice.   

 As stated in the Executive Summary, because the FY11 Work Plan was approved in April 2011, 

the implementation period of foreseen activities during the Project’s Year 1 was shortened. In 

the meantime, in June 2011, parliamentary elections were held in the country, which 

contributed to shifts in counterpart institutions’ staff and new management. All of this resulted 

in a slower tempo for realization of the foreseen Special Projects. Besides the successfully 

completed Special Projects, some foreseen component activities were postponed for FY2012. 

 The elections that occurred 5 June 2011 affected the frequency of meetings of the 

Competitiveness Committee of Ministers (CCOM) that usually met twice a year. 

Understandably, all ministerial activities were put on hold pre- and post- elections; 

consequently, CCOM did not hold its June meeting. The elections also moved the process of 

planning and budgeting of competitiveness programs from June (as it was previously planned) 

to autumn. 

 The Government’s post-election actions confirmed its determination to maintain the existing 

model of multi-institutional treatment of FDI.  Therefore, the Project decided to modify its 

activities in this area and shift its focus to specific activities for streamlining investment 

procedures, such as the support to the one-stop-shop for investment licenses and permits and 

development of aftercare services. 

 The early Parliamentarian Elections and changes in the management structure in the Invest 

Macedonia have influenced the dynamic of implementation of activities related to establishing 

the export promotion function and IT infrastructure in the Invest Macedonia. Those activities 

were postponed for implementation for the beginning of the Y2 of the project. 

 The initial idea of establishing the Invest Macedonia as an umbrella institution that will 

integrated all export readiness and export promotion activity was dissolved, and the main 

focus of Invest  Macedonia will remain traditional export promotion. 

 The realization of the planned activities of Component B-PPD is connected closely to the 

resources of our counterparts, available for support and cooperation. In that sense, despite 

the strong support and interest for our assistance, the efforts for creating professionalized 

teams within in the field of RIA and policy papers within the COCs lasted longer than 

anticipated initially. The internal procedures that the COCs were facing while designating 

employees to work with the Project and choosing the subject on which policy papers should 

focus, resulted in a slight delay of the actual implementation of the activities. This ongoing 

process will be completed by the beginning of FY2. 
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 On the public administration side, several issues were influencing the dynamics of PPD 

activities in FY11: 

- The planned establishing of the NECC was delayed because of parliamentary elections held in 

June and will be finalized late October instead of May 2011. This action had a limiting impact 

on our scope of activities, making it possible for us to assist the preparations on technical 

level, but delaying the high-level support that we had planned. 

- The extraordinary election also influenced the Economic-Social Council (ESC) and social 

dialogue because the Minister of Labor by law is presiding the ESC, and its sessions were 

delayed from May to September 2011. The ESC is effectively working since September 2011, 

giving us just enough time to initiate and agree to our cooperation for FY 2012, instead of 

FY11. 

- At the GoM’s request, our assistance in implementing RIA was prolonged to give enough space 

for the ongoing analysis and reviews supported by OSCE and the British embassy to determine 

the current condition; provide recommendations; and in coordination with the GoM, define 

the next steps in this field. These documents were finalized in October 2011, giving us just 

enough time to initiate and agree to our cooperation for FY 2012, instead of FY11. 

- As a result of the elections process, the Department in charge of RIA undertook a series of 

personnel rotations, designating the current, newly appointed person in early October 2011. 

We are now working with this person on the issue. The RIA/ENER also was transferred to 

another Ministry (i.e., Ministry of Information Society and Public Administration) in late 

September 2011, and we are currently coordinating our activities with this new counterpart. 

All these changes imposed an adjustment process that resulted in delaying most activities. 

 Our presence in the media and the awareness raising and education of media professionals, 

along with the “sensibilization” of the broader public, was related closely to the delay of 

specific activities in various fields as well as the period of elections, requesting a lower visibility 

approach in the period late April-late August 2011, until the counterpart structure was defined 

as result of the new distribution of officials on all levels in the administration. 

During 2011, in regard to the mentioned issues, we were able to work closely with our 

counterparts, providing support as requested and agreed with their potentials and circumstances, 

but especially in building the necessary environment for the FY 2012, toward an efficient and fruitful 

realization of all present and future planned activities. 
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2. PUBLIC RELATIONS (PR) AND INFORMATION 

The results achieved in Public Relations (PR) and Information for FY11 are described below.  

 Developed Comprehensive Project Communications Strategy 

The primary objective of the communication strategy is to increase public awareness of the USAID-

funded IDEAS Project. This strategy includes the following sections: Background and Introduction; 

Project Objectives; Communication Strategy: Objectives and Purpose; Messages; Target Audiences; 

Communication Tools; Coordination with Home Office and USAID Mission; Components’ 

Communication Requirements; and Planning Schedule for High-Visibility Event.  

Sharing information about the goals, objectives, and scope of work of the IDEAS Project is critical to 

the project’s success in its current and subsequent phases. The project strategy has been designed in 

such a manner that it cuts across the project’s areas of work and partner organizations to provide a 

holistic view of all communications requirements dealing with such aspects as awareness, 

communication, capacity building, and promotion.  

The Communication Strategy is an internal document whose purpose is to be used as a guideline and 

a roadmap for project staff when they are organizing public events and/or promoting project and 

release outreach products. While developing the Communication Strategy, component leaders and 

their support staff took an active role and contributed especially to identifying components’ 

communication requirements, including Audience, Key Messages, Communication Tools and 

Responsible Person. For more details, see Communication Strategy on the CD-ROM version of this 

report.  

 Identify project activities to which the project should give PR priorities  

In coordination with component leaders, the Project activity that needs to receive priority for PR 

activities was identified. To maintain proactive media relations, a few meetings were organized with 

the Executive Director and Editor in Chief of the business outlet “KAPITAL” for presenting the 

project and identifying opportunities for promoting the project’s work activities. Considering that 

the media outlet expressed interest for the project’s work, we took one step forward: we asked 

responsible officials from KAPITAL to provide us with a rough budget for preparing and publishing 

articles in the weekly edition of KAPITAL. The proposal that the magazine submitted for our project 

is 4,940 Euro for publishing eight articles, two for each project component for one calendar year. 

These two-page articles would be in color in A4 format. The proposed cost, which includes a 35-

percent discount, is only for our Project (regular price is 7,600 Euro). The offer includes journalist(s) 

level of effort (LOE) “pro bono” for preparing the articles. 

The proposed budget is a subject for negotiation between 

the project and magazine. If we can come to a mutual 

understanding in the next FY, we will develop a scope of 

work or/and SP, stating the way of cooperation and listing 

expected deliverables for promoting Components Results 

and Achievements.  

 Develop communication tools 

As part of the communication strategy implementation, four 

communications tools were completed: (1) two project 

banners were developed, the Development Outreach and 

Communications (DOC) approved the branding, and 

banners were printed; (2) local vendor 4Virtus Company 

developed the Project’s website; (3) the project’s Pager (one-

page document) was written; and (4) component factsheets 

were developed. The factsheets were printed and posted on 

our website, along with a handout to each component 

leader for further dissemination. The printed 

Project Banners 

      
 Oscar Banner Project name 
  Banner 
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communication tools are disseminated at the Project’s supported events and meetings. While 

developing all the above-mentioned tools, Project Branding and Marking Plans, which comply with 

USAID’s ADS Chapter 320 Branding and Marking, were 

implemented. 

Project Banners. We developed two project banners and 

began displaying them at all relevant special events.  

Project’s website (www.ideas.org.mk). We developed an 

appealing, relevant, dynamic, and informative website for our 

target audiences. We update the website monthly and pay 

special attention to the quality of visual content. All pages are 

updated in a consistent format, with a focus on concrete 

achievements and impacts. We will track monthly hits to our 

website and specific pages (sections). 

This bilingual (i.e., English and Macedonian Languages) website 

has eight tabs: (1) Home Page; (2) About the Project; (3) 

News and Events; (4) Photo Galleries; (5) Success Stories; (6) 

Publications; (Links); and (8) Contacts.  

Project’s One Pager. The Pager includes basic information 

about the project’s objective, areas of work, project activities, 

expected results, and contact Information. The Contracting 

Officer’s Technical Representative (COTR) and DOC 

approved the Pager and translated it into Macedonian. For 

more details, see Project One Pager on the CD-ROM version 

of this report.  

Conference and Training Calendar. We provided monthly 

input to the project’s activities for USAID’s Office of 

Economic Growth (EG) Event Calendar. Subsequently, all 

events stated in the Calendar are posted on the project’s 

website.  

Component Factsheets. To introduce our audiences to 

project components and its objectives, we initiated and 

developed four factsheets. Every factsheet includes an 

overview of the component, planned activities, expected 

results, and communication key message, which will be 

disseminated to the public, along with contact information. The previews of factsheets are presented 

in the text box below. For more details, see Fact Sheets on the CD-ROM version of this report.  

Project One Pager 

 

Project Website 

 
Preview of the Home Page 

Component’s Fact Sheets 

 
 Public-Private Dialogue Export Promotion Industrial Policy Public Procurement 
     Implementation 

http://www.ideas.org.mk/
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 Media Exposures 

Press Release. We prepared a press release, “Increasing Domestic Industry’s Competitiveness 

through Team Work,” in cooperation with MoE, and cleared by USAID/DOC. It was released to the 

media. This press release was intended for the SP Number: SP-Y1-1PI-#3, Event for IMEG, Industrial 

Policy and Competitiveness Department in the Ministry of Economy (MoE IPCD), and DPMEA 

Cabinet, to build team cohesion, increase awareness on the importance of industrial policy, and 

develop basic outreach skills. The press release was posted on USAID/Macedonia, on the project’s 

website, and on the MoE website. For more details, see Press Release on the CD-ROM version of 

this report.  

Press Clippings  

During FY11, we started to track news articles related to “investments”; “export promotion”; 

“public-private dialogue” to monitor all developments related to the Project’s area of work. Interns 

prepare this type of press clipping weekly and share them among Project personnel.  

However, because the project-funded activities started becoming more visible to our counterparts 

(e.g., Invest Macedonia, MoE, CoC, etc.; then, a few news articles were published in relevant media 

[e.g., KAPITAL], in which the project was mentioned in a positive context), the press clipping was 

prepared and shared with COTR and DOC. After providing translation in English, it will be posted 

on the IDEAS’s website under Media Coverage. For more details, see Press Clippings, June–September 

2011, on the CD-ROM version of this report.  

Press Release published on MoE website 
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3. INTERNSHIP 

The USAID IDEAS Project, with the beginning of its activities, has initiated the internship program. 

The purpose for implementing this program was to present an opportunity to young people, usually 

university students and/or recent graduates, to receive on-the-job training (i.e., practice and 

experience). These young people were given a unique opportunity to receive practice at a project 

that USAID financed and Booz Allen Hamilton implemented. This opportunity provided these youth 

with not only significant knowledge about international/U.S. procedures and rules but also an ability 

to work and communicate with other international, governmental, and private and business 

institutions. Furthermore, they also received advice and gained experience from local experts with 

substantial knowledge and expertise. Working in an environment that is different from that in the 

Macedonian public and private sector presents diverse opportunities in gaining experience, 

developing professional behavior and communication, and creating a network of contacts, 

communications, and specific specialization in the interns’ areas of interest, which is an invaluable 

asset for every young person who has just started to build his/her professional career. 

This effort meant direct involvement in preparations for events (e.g., conferences, seminars, 

workshops), activities in various working groups, important high-level meetings, providing logistics 

and support, working with other project team members on the development, production, and 

dissemination of project publications (print and online media), assisting with developing 

presentations, lectures, and translations. 

The Internship Program is expected to continue to enable interns to gain experience and develop 

contacts in the public and private sectors, which ultimately will enhance their skills and help them 

become more competitive in the labor market when they begin searching for employment. 

Keeping in mind the valuable experience that the IDEAS Project has had in regard to the interns and 

their performance, the Internship Program is planned to continue, taking into consideration the 

mutual benefit: interns gain enormous practical experience and knowledge and receive valuable 

assistance and support from the project’s senior leadership, which in return makes this project 

effective and efficient.  
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A. FY11 INDICATORS 

No. 

Performance Indicator and 

Unit of Measurement Indicator Definition 

Data Source/ 

Frequency Baseline 

FY 1 (2011) 

 

1st Jan–30 Sep  

FY 2 

(2012) 
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FY 3 

(2013) 
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Intermediate Result 3.1 : Improved Business Environment in Critical Areas  

Sub IR 3.1.1 Strengthened Government Capacity to Implement Economic Policies and Programs 

Indicators under 1.1., 2.1., 2.2., and 5.1.  

IDEAS Project Result: Improved Foreign Direct Investment (FDI) and Domestic Investments (DI) 

1.1. Number of new competitiveness 
policies, programs, action plans 

related to industrial policy being 

implemented 

Being implemented means that decisions from the 
Competitiveness Committee of Ministers are 

inclusive of the private sector comments and are 

being implemented by the implementing agencies at 

the national and/or local level. 

Internal project 

reports/annually 

0 3 0* 8  16  24  

IDEAS Project Result: Improved Export Facilitation and Investment Aftercare 

2.1.* Volume of exports from 

targeted sectors facilitated by 

Invest Macedonia through USG 

assistance (in MKD)  

The value of exports in a given year in targeted 

sectors, facilitated by the Invest Macedonia. 

State Statistical 

Office/annually  

TBD By 5% 0** By 

15% 

 By 

30% 

  

- 

 

2.2. Number of new 
policies/measures/sub-legislation 

that facilitate export are adopted  

Policies/measures/sub-legislations are defined as 
any reform programs that affect the legislative 

and/or policy framework.  

Project reports, 
implementing 

partners/annually  

0 1 1 

Strategic 

Framework 

for Invest 

Macedonia  

3  5  -  

IDEAS Project Result: Improved Public Procurement Legal Framework 

3.1. Number of new policies and/or 
regulations submitted to GoM 

for review and adoption, as a 

result of USG assistance 

Number of new policies and/or regulations related 
to public procurement submitted to GoM for 

review and adoption, in cooperation with Public 

Procurement Bureau (PPB).  

Implementing 

partners/annually 

0 1 1 

Catalogue of 

competen-

cies for the 

officials 

involved in 

the PP 

2  3  0  



  

Investment Development and Export Advancement Support Project Fiscal Year 2011 ANNUAL REPORT 24 

No. 

Performance Indicator and 

Unit of Measurement Indicator Definition 

Data Source/ 

Frequency Baseline 

FY 1 (2011) 

 

1st Jan–30 Sep  

FY 2 

(2012) 

 

1 Oct– 

30 Sep  

FY 3 

(2013) 

  

1 Oct– 

30 Sep  

FY 4-LoP 

(2014) 
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Intermediate Result 3.1 : Improved Business Environment in Critical Areas  

Sub IR 3.1.2 Public-Private Dialogue Improved  

Indicators under: 4.1. and 4.2.  

IDEAS Project Result: Enhanced Public Private Dialogue 

4.1. 

(PPR)  

Percentage of issues resolved, as 

a result of dialogue efforts 

supported by USG assistance 

The number of new issues resolved by the GoM, 

against the number of issues that were raised 
before the government by the private sector 

organizations, firms and individuals using acceptable 

advocacy approaches (e.g., policy papers, public 

debates, and conferences). 

Project reports, 

Implementing 

partners/annually 

0 50% 0*** 54%  59%  63%  

4.2. ** Number of new public- private 
dialogue mechanisms 

institutionalized by GoM, as a 

result of USG assistance 

Dialogue mechanisms means entities and 
regulations used by private sector organizations 

(firms and individuals) to raise issues with the 

government that the GoM turns into permanent 

channels of private sector input into policy making. 

Project reports, 
Implementing 

partners/annually 

0 0 - 1  2  3  

IDEAS Project Result: Enhanced Government Capacity to implement new Policies 

6.1. Number of people trained as a 
result of USG assistance 

(disaggregated by gender and 

areas) 

Trained is defined as acquired skills to be able to 
independently support the implementation of the 

policies/disaggregated by gender and areas. Areas 

are industrial policy, export promotion, public 

procurement, and public private dialogue 

Project reports, 
Implementing 

partners/annually 

0 155 77 

Female–39 

Male–38 

IP–47 

EP–30 

202  462  582  
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No. 

Performance Indicator and 

Unit of Measurement Indicator Definition 

Data Source/ 

Frequency Baseline 

FY 1 (2011) 

 

1st Jan–30 Sep  

FY 2 

(2012) 

 

1 Oct– 

30 Sep  

FY 3 

(2013) 

  

1 Oct– 

30 Sep  

FY 4-LoP 

(2014) 
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6.2.** 

(PPR)  

Number of 
institutions/organizations 

undertaking 

capacity/competency 

strengthening as result of USG 

assistance  

(disaggregated by area of 

institutional/organizational 

competency) 

Number of institutions/organizations undertaking 
capacity/competency strengthening in one or more 

of the six areas of institutional/organizational 

competency: (1) governance (e.g., board, 

mission/goal/ constituency, leadership, legal status); 

(2) management practices (e.g., organizational 

structure, information management, administration 

procedures, personnel, planning, program 

development, program reporting); (3) human 

resources (e.g., human resources development, 

staff roles, work organization, diversity issues, 

supervisory practices, salary and benefits); (4) 

financial resources (e.g., accounting, budgeting, 

financial/inventory controls, financial reporting); (5) 

service delivery (e.g., sectoral expertise, 

constituency, impact assessment); (6) external 

relations (e.g., constituency relations, 

collaboration, public relations, local resources, 

media).  

Project reports, 
Implementing 

partners/Annually 

0 5 10 

12–MP; HR 

13–Gov; MP; 

HR  

1–SD  

1–SD; MP; ER 

10 

3–MP; 

SD; 

Gov 

4–SD, 

MP 

1–MP, 

HR 

1–

Gov; 

HR 

1–MP. 

SD, 

ER; 

HR 

 0  13  

 

* All GoM programs and strategies aimed at improving the competitiveness of the Macedonian industry in the coming period (annual for longer periods of implementation) are still in process 

of adoption. Because the implementation for most of them starts in 2012, the adoption procedures will need to be finalized by December 2011. Relevant Information will be included in the 
PMP as programs are adopted. 

** The Export Promotion Programs have been designed; the implementation has not started yet. 

*** In FY11, the process of creating policy papers as the most adequate instrument for PPD was initiated, the Policy paper creation was supported, and the documents are currently subject of 

public debates, review, and approval on different levels. This process requests additional time to involve all relevant stakeholders and is expected to be completed early in FY12, when we 

expect to have the issues raised on various mechanisms and report of the index of resolved issues. 
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B. BUDGET 

The table below is a summary of recorded charges in the Booz Allen’s accounting system, as well as 

pending expenses for the month of September. Pending expenses are charges that have occurred 

during the reported period but have not been billed yet. As such, CSEND’s expenses for completing 

the three day workshop with IMEG in September are reported although not expensed yet. Similarly, 

REFORMIKO’s expenses incurred in September but not reported yet in our accounting system are 

accounted for. However, REFORMIKO’s remaining activities to be performed in October are not 

reported in the table. Similarly, any remaining labor charges to be used by the Export Promotion 

expert team to finalize the scope of work in October are not reported either. 

Additionally, the Y1 budget from the original Cost Proposal is being used as a baseline. Such budget 

totals $1.29M and runs until December 2011. 

Budget Summary (January 2011-September 2011) 

 

 

 Y1 Obligated 

Budget 

 Spent as of 

09/30/11 

 Pending 

September 

expenses 

 Total Spent - 

09/30/11 

 Balance as of 

10/01/2011 

BAH Labor (Management) 66,334.69$             64,666.97$      -$                    64,666.97$         1,667.72$       

Local Staff Labor 291,545.71$           251,324.58$    -$                    251,324.58$       40,221.13$     

Travel and Allowances (BAH Management) 86,942.40$             7,813.09$         -$                    7,813.09$           79,129.31$     

Office Expenses and Local Travel 181,503.77$           80,200.05$      -$                    80,200.05$         101,303.72$   

Special Projects (ICs+BAH+ ODCs)/PR Marketing & Comm -$                          -$                  

Component A (FDI/DI/Aftercare) 20,000.00$             12,385.30$      -$                    12,385.30$         7,614.70$       

Component A (IP Implementation) 55,000.00$             28,534.70$      25,268.00$       53,802.70$         1,197.30$       

Component A (Export Promotion) 80,000.00$             50,646.00$      42,000.00$       92,646.00$         (12,646.00)$   

Component A (Public Procurement) 42,200.00$             12,444.00$      35,895.41$       48,339.41$         (6,139.41)$      

Component B (PPD) 28,000.00$             7,409.00$         6,000.00$          13,409.00$         14,591.00$     

Component C (Land/ME&A) 15,000.00$             7,084.00$         -$                    7,084.00$           7,916.00$       

E-Gov/ICT Tools -$                          -$                      -$                  

FDI/DI/Aftercare -$                          -$                   -$                    -$                      -$                  

Export Promotion -$                          -$                   -$                    -$                      -$                  

PPD -$                          -$                   -$                    -$                      -$                  

Cushion 23,500.00$             -$                   -$                    -$                      23,500.00$     

Internships 3,698.00$                8,600.90$         -$                    8,600.90$           (4,902.90)$      

Commodities 44,194.00$             44,194.00$      -$                    44,194.00$         -$                  

Burden 163,371.73$           158,078.70$    9,824.71$          167,903.41$       (4,531.68)$      

Fee 77,058.64$             55,255.12$      8,329.17$          63,584.29$         13,474.35$     

Write Downs -$                          (1,960.41)$       -$                    (1,960.41)$          (1,960.41)$      

TOTAL 1,178,348.94$       786,676.00$    127,317.29$     913,993.29$       264,355.65$   
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C. LIST OF DELIVERABLES PRODUCED IN FY11  

This section lists deliverables that IDEAS produced in FY11. Because of the total size of these 

deliverables, they are presented in a separate CD-ROM. 

1.1.1 Outreach Releases  

 Communication Strategy  

 Press Clippings, Jun–Sep 2011 

 Press Release 

 Factsheets 

 Project One Pager  

1.1.2 Technical Materials  

 Action Plan for Industrial Policy Implementation, 2012–2013 

 Monitoring and Evaluation Framework for Industrial Policy Implementation 

 Report on the Cost-Benefit Analysis of the Incentives Available to TIDZ Investors 

 Tailored Excel spreadsheet that will enable Invest Macedonia to carry out ex-ante analysis of 
potential future investment deals by running various incentive scenarios 

 Report on Seminar for Macedonian Institutions Involved in Industrial Policy Implementation—
“Working as a Team for Industrial Policy”—prepared by CSEND 

 Strategic Framework and Business Model Project for Invest Macedonia: Organization and 

Strategic Design 

 Sector Selection and Typology of Firm Analysis (to be submitted by the end of October 2011) 

 Invest Macedonia Service Offerings—in final draft preparation phase (to be submitted by the 
end of October 2011) 

 Final written report about Export Promotion Training 

 Catalogue of Competencies—catalogue of competencies for the officials involved in the PP 
that will be included in the Overall Catalogue of Civil Servants 

 Training (software) needs—consultants developed technical specification for specialized 

software for conducting the training (e.g., registration of candidates, test generator, training 
calendar, training evaluation) 

 Action plan for further enhancement of the eProcurement system developed 

 Model contract for procurement of software development finalized and promoted 

 Macedonian Chambers of Commerce: policy paper focused on export and investment in the 
field of development of rural tourism in Macedonia. (Expert: Rozalija Karcicka-Vasilevska) 

 Economic Chamber of North-West Macedonia: policy paper focused on export and 
investment in the field of wood and furniture industry in Polog region. (Expert: Nebi Jusufi) 

 Economic Chamber of Macedonia: policy paper focused on boosting export through the 

application of autonomous measures in the food industry (background document ongoing, 
expected November 2011) 

 Macedonian ICT chamber (MASIT): policy paper for unique value proposition for the 

Macedonian software and IT services industry (background document ongoing; expected 

December 2011) 
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